CALFORNIA :
GALIFORMIA CHANGE ORDER (CO) CO No.: 00146

TITLE: Provide Design Services for PG&E DATE: 02/22/2017
Gas Transmission Design Package Z.

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This change order compensates the contractor for performing all services required to resolve natural gas transmission
conflicts, and for providing a deslgn thereof, as stipulated in Bid Packages, "PG&E Gas Transmission Design, Design
Package Z', dated 10/5/2016; The design services to be performed are for conflicts as shown on page 3 of 3 of this Change
Order, in the County of Madera and the City of Fresno.

The contractor shall coordinate with, and obtain final approval of their design from, all affected local jurisdictions including
but not limited to PG&E, County of Madera and the City of Fresno.

EXTRA WORK AT LUMP SUM:
For this work the contractor shall be paid the agreed lump sum of $116,123.57. This lump sum constitutes full and complete
compensation for performing all design services, including all markups, by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.
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25659 00001 TRC to provide design services for PG&E Gas 10 Lump Sum $116,123.57 $116,123.57 0

Transmission Packages Z.

Total: $116,123.57 0
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously medified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification ‘

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penaity
of perjury {under the laws of Califcrnia, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments ang includes all
known and anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such
proposed change.

The Contractor has no reason {o believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reasen fo believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subccontractor's Sworn Certification{s):

Attached as . findicate "ncne” if no
such Subcentractors are involved] are swomn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Pe;ini@achrylparsons, a Jomt Venture

' T Date ‘
Ghassan Ariqat — Project Manager/Director 5 ‘6 \:‘_{
California High-Speed Rall Authority |
Submitted by '
Signature ‘ Date
John C. Lee — D-B Oversight Manager &3. /‘9‘ M
Date
Hugo Mejia — Design & Construction Manager /
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